

September 24, 2020

**ADDENDUM NO. 3  
TO  
REPLACEMENT AND UPGRADES TO MISCELLANEOUS  
COMPONENTS OF THE WEST PARK LIFT STATION  
PROJECT #C7WT04**

This Addendum, No. 3, consisting of the following items is hereby made a part of the Contract Documents. Receipt of this addendum shall be acknowledged in Article 3.01 of the Bid Form. This addendum consists of the following:

**Changes to Special Provisions**

1. Table 0100-A

<b>TABLE 0100-A</b>		
<b>Contract Times and Liquidated Damages</b>		
<b>Description</b>	<b>Time</b>	<b>Liquidated Damages <sup>(1, 2)</sup></b>
Notice to Proceed	Issued within 15 days of Executed Agreement	N/A
All Submittals Received	15 calendar days after date indicated on NTP	N/A
All Submittals Approved. Pump, VFD and ATS Orders Placed	45 calendar days after date indicated on NTP	\$150 per calendar day
Substantial Completion	60 calendar days after approved pump, VFD and ATS are delivered on site.	\$150 per calendar day
Final Completion	Whichever occurs first: <ul style="list-style-type: none"> <li>• 90 calendar days after approved pump, VFD and ATS are delivered on site</li> <li>• 30 days, beginning with the date Substantial Completion is achieved</li> </ul>	\$250 per calendar day
<p>(1) Liquidated Damages (LDs) shall be assessed starting with the first day after a Contract Time expires. Example: if NTP is issued on June 1 and the Contract Time for Substantial Completion is 30 days, then 1 day of LDs would be assessed if substantial completion is achieved on July 1.</p> <p>(2) Substantial LDs end when Final LDs begin.</p>		