

CITY OF STILLWATER
'19DEC12PM4:31
CITY CLERKS OFFICE

December 12, 2019

Hon. William H. Joyce, Mayor and the City Council
City of Stillwater
723 S. Lewis Street
Stillwater, Oklahoma

Re: Request for 30-day extension

Mayor Joyce,

In our effort to comply with the four Abatement and Demolition Orders issued against my family's property on Aug. 26, we have encountered challenges to meet the deadline of January 2, 2020.

I am requesting an extension of 30 days to complete the demolition.

We have contracted with Midwest Wrecking Co. to demolish the structures.

We requested utility locates on Sept. 9.

We completed sewer cap inspections Nov. 13

They have received permits from the City of Stillwater Nov. 22.

Some of the structures require asbestos surveys.

We received results of those surveys received Dec. 6.

Abatement is required before demolition may begin.

We filed applications for a NESHAP with the Oklahoma Department of Environmental Quality Dec. 10.

There is a 10-day period before abatement may commence.

After completion of the required abatement work, we can demolish the buildings.

In addition, I understand the ONG service line to the 4920 N. Washington property taps into the main line under HWY 177. ONG must resolve this.

Please contact me if you have any questions.

Respectfully submitted,



Jim McCollom

McCollom Family Partnership

224 N. Main, Stillwater, Ok 74075